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CIVIL MANAGEMENT REPORT-PLANS AND SPECS

CH98C570 ACT - MILLERS FERRY
TRASH GATE

CRANE, JOHN
THOMPSON, MIKE
TBD

30-JUL-1998A
11-DEC-1998A
26-JUN-1998A

17-NOV-1998A

07-MAY-1999A

TBD
TBD

13-AUG-1999A
13-AUG-1999A

16-AUG-1999A
13-JUL-1999A
13-SEP-1999A TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: P&S; FUNDS AVAIL TO START BCOE REVIEW PER PM 2/15/00; SCHEDULE BCOE.

29-APR-1999A

CH98M097 BAYOU CASOTTE, MS
DREDGE MATERIAL 
MANAGEMENT SITE

CRANE, JOHN
FAILS, DENNIS

13-MAR-1998A TBD
TBD

TBD
TBD TBD

TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: P&S (IFB); FORMER TENNECO DISP AREA;  DMMP IS AT HEADQUATERS FOR REVIEW. DMMP BEEN APPROVED.WILL ADVERTISE AS A MATOC.RECEIVED SCOPE FROM PM ON 18 JULY.

CH00C656 BEVILL L&D
CROSS CURRENTS

TBD
MILLER, GREG
TBD

15-FEB-2000A
TBD
23-FEB-2000A

TBD
TBD
TBD

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: DESIGN AND P&S; TEAM MTG 2/15/00A; CONSTRUC AND E&D COST EST'S TO PM 2/23/00A; SCHED 1ST QTR FY01 PENDING RECEIPT OF FUNDS.

23-FEB-2000A

CH98C580 BILOXI, MS
SHIP ISLAND PIER AND 
BOATHOUSE

CRANE, JOHN
FAILS, DENNIS

29-JUL-1998A
19-AUG-1998A
30-JUL-1998A

05-MAY-1999A

28-APR-2000A
TBDTBD
TBD

TBD

TBD
TBD
TBD

TBD
TBD

REMARKS: AWAITING GUIDANCE FROM PARK SERVICE.

CH99C593 BWT RIVERS, AL
ROCK REMOVAL

GERTH, ROGER
HERMAN, ED

06-NOV-1998A
NA
15-JAN-1999A

18-NOV-1998A
NA
NA

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: P&S; PHAS 2 IDIQ CONTRACT; PROJECT CURRENTLY ON HOLD.

NA

CH97C546 BWT, AL
DISPOSAL AREA SAND REMOVAL

CRANE, JOHN
FAILS, DENNIS

NA
NA
JAN98

TBD
NA
NA

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
16-JUN-2000A

TBD
TBD
10-AUG-2000

TBD

REMARKS: P&S (RFP); EN TO DO TECH REVIEW & FRONT END ONLY.  CURRENTLY ADVERTISING FOR SOURCES SOUGHT IN CBD.  RESPONSE RECEIVED FROM STATE ON WAIVER OF ROYALTIES ON MINED MATERIALS.OPENING DATE  DELAYED DUE TO 
AMENDMENT.

NA

CH99C606 CARTERS LAKE
RENOVATE DAMSITE PARK

CRANE, JOHN
SIMPSON, BOBBY
TBD

01-DEC-1998A
08-DEC-1998A
14-DEC-1998A

04-JAN-1999A
30-JUN-1999A
30-JUL-1999A

NA
NA

10-AUG-1999A
14-DEC-1999A

16-DEC-1999A
NA
17-DEC-1999A 22-DEC-1999A

25-APR-2000A
25-APR-2000A
NA

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: PROJECT IS RTA AWAITING SUFFICIENT FUNDS TO ADVERTISE.  BOBBY

26-JAN-2000A

CH00C678 CARTERS POWERHOUSE
CAVITATION REPAIR, UNITS 3 & 4 
AT CARTERS

SMITH, TOM
STRINGFELLOW, RON

02-MAY-1999A
02-MAY-1999A
02-MAY-1999A

02-MAY-1999A
NA
NA

NA
NA

20-FEB-2000A
20-MAY-2000A

06-JUN-2000A
16-JUN-2000A
21-JUL-2000A 19-JUL-2000A

28-JUL-2000
NA
NA

24-JUL-2000
04-AUG-2000
NA

NA
08-AUG-2000
NA

08-SEP-2000

REMARKS: THESE SPECIFICATIONS WILL BE BROKEN INTO TWO SEPARATE PROCUREMENT ACTIONS, ONE WILL BE AN "URGENT & COMPELLING" PROCUREMENT FOR UNIT 4 W/VOITH SEIMENS, WORK FOR UNIT 3 WILL BE COMPETITIVELY ADVERTISED.

02-MAY-1999A

CH00C677 CARTERS POWERHOUSE
REPLACE EXCITATION , UNIT 1 & 
2 AT CARTERS

SMITH, TOM
STRINGFELLOW, RON

02-MAY-1999A
02-MAY-1999A
02-MAY-1999A

02-MAY-1999A
NA
NA

NA
NA

08-APR-2000A
13-OCT-2000

26-SEP-2000
15-SEP-2000
13-OCT-2000 NA

NA
NA
NA

NA
31-OCT-2000
27-NOV-2000

NA
17-OCT-2000
27-DEC-2000

12-JAN-2000

REMARKS: APPROXIMATELY 50% COMPLETE.

02-MAY-1999A
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CIVIL MANAGEMENT REPORT-PLANS AND SPECS

CH00C676 CARTERS POWERHOUSE
P&S FOR GOVERNOR 
REPLACEMENT, UNITS 1, 2, 3, & 4

SMITH, TOM
STRINGFELLOW, RON

02-MAY-1999A
02-MAY-1999A
02-MAY-1999A

02-MAY-1999A
NA
NA

NA
NA

09-MAR-2000A
15-MAY-2000A

15-MAY-2000A
26-MAY-2000A
02-JUN-2000A 05-JUN-2000A

16-JUN-2000A
NA
NA

NA
06-JUN-2000A
11-AUG-2000

NA
15-JUL-2000A
11-SEP-2000

22-SEP-2000

REMARKS:

24-APR-2000A

CH97C531 CARTERS POWERHOUSE
INTERFACE EXISTING CONTROLS 
W/SCADA

SAPP, BRIAN
STRINGFELLOW, RON
TBD

28-MAR-1998A
01-APR-1998A

05-MAY-1998A
30-APR-1999A

REMARKS: DRAWINGS NEED TO BE COMPLETED (TITLE BLOCK, DRAWING NUMBERS, FINAL REVIEW).  THESE DRAWINGS ARE TO BE INCORPORATED INTO A MODIFICATION WITH THE SCADA CONTRACTOR.

CH99C539 CULLMAN, AL
DUCK RIVER DAM

POIROUX, DUANE
POIROUX, DUANE
HARRISON, ALLEN

07-JAN-1999A
NA
01-FEB-1999A

07-JAN-1999A
01-MAR-1999A
31-MAR-1999A

15-NOV-1999A
15-OCT-1999A
15-OCT-1999A

29-NOV-1999A
07-DEC-1999A
08-NOV-1999A 29-NOV-1999A

28-JAN-2000A
NA
TBD

05-MAY-2000
TBD

TBD
TBD
TBD

TBD

REMARKS: ITR MTG ON 100% SUBMITTAL 12/8/99A.  LAWSUIT PENDING.  TEMPORARY PROJECT STOP.

NA

CH00C651 DOG RIVER, AL
PILOT PROJECT

DANLEY, HOWARD
MILLER, GREG
TBD

14-JAN-2000A
TBD
02-FEB-2000A

03-APR-2000A
16-MAR-2000A
TBD

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: DESIGN AND P&S; LTR RPT FOR DECIS DOC; PRELIM CHAN DESIGN UNDERWAY; REVIS SCOP & COST EST TO PM 5/17/00A; TEAM MTG 7/31/00A; CMTS ON DFT SCHED TO PM 8/2/00; TEAM MTG 8/4/00.

TBD

CH98C586 ELBA, AL
LEVEE REHAB

OWENS, CHARLES
MCKOWN, MIKE
HARRISON, ALLEN

20-SEP-1998A
22-SEP-1998A
20-SEP-1998A

20-SEP-1998A
30-NOV-1998A
NAA

07-MAY-1999A
21-MAY-1999A

TBD
30-JAN-1999A

31-MAR-2000A
03-APR-2000A
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: P&S (8A COMP); PRE-FINAL COST ESTIMATE COMPLETE.

29-FEB-2000A

CH98C585 GULF BREEZE, FL
WAYSIDE PARK BREAKWATER

GRANDISON, JOHNNY
MILLER, GREG

NA
12-JUN-1998A
17-OCT-1997A

NA
27-OCT-1998A
NA

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: SEC 206  P&S (8A SOLE); ON-SITE COORD W/SPONSOR 12/1/98A; QTYS TO EN-E 12/8/98A; ROM EST 12/18/98A; REVISED QTYS & ROM EST 1/7/99A; AWAT'G PM DIRECT TO SCHED P&S.

TBD

CH00C685 HOMESTEAD, FLORIDA
PUMP STATION PROJECT

CRANE, JOHN
FAILS, DENNIS

08-AUG-2000
11-AUG-2000 02-JUL-2001

REMARKS: THIS IS A MEMORANDUM OF AGREEMENT (MOA) BETWEEN MD AND JACKSONVILLE. KICKOFF MEETING SCHEDULED FOR WEEK OF 7-11 AUG.

CH99C602 HOMEWOOD, AL
SHADES CREEK SEC 14

GRANDISON, JOHNNY
MILLER, GREG
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: DPR/P&S; DPR DONE BY A-E; DEVELOP SCHED FOR IN-HOUS COMPLET OF P&S; AWAT'G FUNDS.

TBD

CH00C646 JACKSON COUNTY, MS
GRAVELINE BAYOU SEC 103

GRANDISON, JOHNNY
MILLER, GREG
HARRISON, ALLEN

09-DEC-1999A
15-DEC-1999A
09-DEC-1999A

09-DEC-1999A
21-JAN-2000A
NA

15-SEP-2000
29-SEP-2000

13-OCT-2000
13-OCT-2000

13-OCT-2000
31-OCT-2000
13-OCT-2000 20-OCT-2000

31-OCT-2000
01-NOV-2000
31-OCT-2000

07-NOV-2000
07-NOV-2000
21-NOV-2000

11-DEC-2000
21-DEC-2000
21-DEC-2000

31-JAN-2001

REMARKS: PDA/P&S; EVAL ALT 2/3/00A; ROM EST 2/10/00A.

10-FEB-2000A

Thursday, August 10, 2000 Page 2 of 10



CADDID
PROJECT LOCATION SITE VISIT

DES BUDGETPROJECT TITLE
PROJECT ARCH/ENG

KICKOFF MTG START DATE
WKSHT DUE
BCO STARTFOUNDTN

PROJECT MANAGER

SPECIFICATION ENGINEER
SURVEY

REQ WKSHTBID SCHED
DES COMPLETE ITR

FINAL DUE

BCO DONE
FIN CMT REV
ADV NOTICE

RTA QA CONF
RTA
ADVERTISE

BCO CERT
BID COST EST
OPEN BIDS

AWARDFIN QC CONF

COST EST

(Sorted by Location)

CIVIL MANAGEMENT REPORT-PLANS AND SPECS

CH99C624 JONES - MILLERS PHSE
115KV CIRCUIT BREAKER 
REPLACEMENT

CRANE, JOHN
STRINGFELLOW, RON

10-MAR-1999A
10-MAR-1999A
26-MAY-1999A

26-MAY-1999A
NA
NA

NA
NA

NA
15-MAR-2000A

17-MAR-2000A
24-MAR-2000A
28-MAR-2000A NA

NA
23-JUL-1999A
NA

23-JUL-1999A
30-JUL-1999A
15-MAY-2000A

NA
NA
14-JUN-2000A

11-AUG-2000

REMARKS: WAITING FOR CT TO SEND PACKAGES FOR TECHNICAL REVIEW.

NA

CH00C666 JONES - MILLERS PHSE
REPLACE EXCITATION SYSTEM

CRANE, JOHN
STRINGFELLOW, RON

23-FEB-2000A
23-FEB-2000A
02-MAR-2000A

28-FEB-2000A
N/A
N/A

N/A
N/A

06-JUN-2000
06-JUN-2000A

N/A
23-JUN-2000
30-JUN-2000 N/A

N/A

28-JUL-2000

N/A
11-AUG-2000
14-AUG-2000

N/A
11-AUG-2000
14-SEP-2000

21-SEP-2000

REMARKS: PLANS & SPECS ARE COMPLETE AND ARE BEING REVIEWED BY OPERATIONS DIVISION.

CH00C684 JONES BLUFF
OIL WATER SEPARATOR

CRANE, JOHN
FAILS, DENNIS

REMARKS: JOB WILL ADVERTISE AS MATOC. RECEIVED DRAWING AND SPECS.AWAITING COST ESTIMATE AND CHECKLIST.

CH99C598 JONES BLUFF POWERHOU
DIGITIZE CONTROLS & SCADA 
INTERFACE

SHAVERS, MARTY
STRINGFELLOW, RON

26-OCT-1998A
26-OCT-1998A
28-OCT-1998A

NA
NA

NA
NA

NA
15-DEC-2000

03-OCT-2000
NA
NA NA

NA
NA
NA

NA
NA
NA

NA
NA
NA

NA

REMARKS: SAME STORY AS MILLERS FERRY.

NA

CH99C623 JONES- MILLERS PHSE
115KV DISCONNECT SWITCH 
REPLACEMENT

CRANE, JOHN
STRINGFELLOW, RON

10-MAR-1999A
10-MAR-1999A
26-MAY-1999A

26-MAY-1999A
NA
NA

NA
NA

NA
15-MAR-2000A

17-MAR-2000A
24-MAR-2000A
28-MAR-2000A NA

NA
23-JUL-1999A
NA

01-MAR-2000A
17-MAR-2000A
29-MAR-2000A

NA
NA
12-APR-2000A

24-JUL-2000

REMARKS: IN THE PROCESS OF PERFORMING TECHNICAL REVIEW OF LOW BIDDER.

NA

CH99C625 LAKE SIDNEY LANIER
SADDLE DIKE 3 BERM

CRANE, JOHN
NETTLES, RON
HARRISON, ALLEN

07-JUL-1999A
NA
NA

NA
05-JUL-1999A
NA

NA
NA

23-AUG-1999A
06-SEP-1999A

07-SEP-1999A
17-SEP-1999A
30-SEP-1999A TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
02-SEP-1999A
TBD

TBD

REMARKS: P&S (W/O FRONT END); PRELIM DWGS/QUANTITIES TO EN-E 8/19/99A; FUNDS AVAILABLE FY01.

NA

CH99C597 MILLERS POWERHOUSE
INTERFACE EXISTING CONTROLS 
WITH SCADA

MEREDITH, JODI
STRINGFELLOW, RON

26-OCT-1998A
26-OCT-1998A
28-OCT-1998A

28-OCT-1998A
NA
NA

NA
NA

NA
30-SEP-2000

31-JUL-2000
NA
NA NA

NA
NA
NA

NA
NA
NA

NA
NA
NA

NA

REMARKS: SCADA CONTRACT IS APPARENTLY BEING MODIFIED TO DELAY INSTALLATION AT MILLERS FERRY AND JONES BLUFF.  THE FINAL NEGOTIATED DELIVERY WILL SET THE TARGET COMPLETION DATE FOR THIS CADD EFFORT.  SUPPORT 
WILL BE REQUIRED DURING THE INSTALLATION OF THE NEW SCADA

NA

CH00C681 MOBILE HARBOR, AL
ARLINGTON CHANNEL

CRANE, JOHN
MILLER, GREG
TBD

28-APR-2000A
22-MAY-2000A
TBD

TBD
TBD
TBD

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: DESIGN AND P&S; 2 CONTRACTS FOR DIKE WORK (BY ON-BOARD 8A) & DREDGING; FINAL DIKE DSGN 9/29/00, WES TO PROVID TECH ASST; PROJ COMPLET 6/15/01; DREDG QTYS XCEED D/A CAPAC PER PRELIM EVAL; TEAM MTG 6/22/00A; OP 
TO COORD ID OF ALT D/A SITE.

TBD

CH00C643 OKATIBBEE LAKE, MS
UPGRADING OF CAMPING 
FACILITIES AT TWILTLEY 
BRANCH

SMITH, TOM
FAILS, DENNIS

09-DEC-1999A
28-JAN-2000A
23-NOV-1999A

18-JAN-2000A
18-JAN-2000A

NA
NA

TBD

TBD TBD

TBD
TBD
NA

TBD
NA
NA

TBD
TBD
NA

NA

REMARKS: 50% SCHEDULED FOR 16 FEB. 00. JOB WILL BE SHELVED AFTER COMPLETION UNTIL MONEY BECOMES AVAILABLE. AWAITING GEOMETRY PLAN FROM HENRY POPE.

TBD
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CIVIL MANAGEMENT REPORT-PLANS AND SPECS

CE98C549 PASCAGOULA MS
JACKSON COUNTY WATER 
SUPPLY

SMITH, TOM
FAILS, DENNIS

NA
NA
NA

NA
NA
NA

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TDB
TBD
TBD

TBD

REMARKS: P&S TO BE DONE BY COUNTY A-E; CORPS WILL AWARD AND ADMINISTER CONTRACT; 35% . JACKSON COUNTY BOARD OF SUPERVISORS VOTED TO TEMPORARILY HALT CONSTRUCTION. BOARD TO MEET WITH PM AND DISTRICT ENGINEER 
27 MAR 00.

NA

CH00C664 PASCAGOULA, MS
NAVY CHANNEL

CRANE, JOHN
MILLER, GREG
TBD

08-MAR-2000A
TBD
14-MAR-2000A

TBD
TBD
TBD

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: DESIGN AND P&S; TEAM MTG 3/8/00A; EST TO PM & MTG W/NAVY REP 3/14/00A.

TBD

CH00C547 PASCAGOULA, MS
BAYOU CASOTTE EXTENSION

CRANE, JOHN
MILLER, GREG
HARRISON, ALLEN

NA
NA
NA

01-AUG-2000A
01-AUG-2000A 01-AUG-2000A

04-AUG-2000A
04-AUG-2000A 07-AUG-2000

07-AUG-2000 04-AUG-2000A

07-AUG-2000
07-AUG-2000
01-AUG-2000A

07-AUG-2000
07-AUG-2000
18-AUG-2000

08-SEP-2000
19-SEP-2000
19-SEP-2000

01-OCT-2000

REMARKS: IFB DACW01-00-B-0031.

NA

CH97C524 PASS CHRISTIAN, MS
WOLF/JORDAN RIVERS & BAYOU 
PORTAGE

GRANDISON, JOHNNY
MILLER, GREG
HARRISON, ALLEN

27-JAN-1997A
20-MAR-1997A
05-FEB-1997A

10-FEB-1997A
21-FEB-1997A
27-SEP-1997A

07-DEC-1999A
23-JUN-2000A

18-JAN-2000A
30-OCT-1998A

30-OCT-1998A
09-NOV-1998A
18-JAN-2000A 28-JAN-2000A

07-FEB-2000A
21-MAR-2000A
30-JUN-2000A

21-MAR-2000A
30-JUN-2000A
21-JUL-2000A

09-AUG-2000
23-AUG-2000
23-AUG-2000

25-SEP-2000

REMARKS: P&S (SMALL BUSINESS DACW01-00-B-0024); DFT P&S AND ITR COMPLETED DURING GDM/PED PHASE; OP RESURVEY FOR RTA QTYS 4/13/00A; EN-GG TO DECID IF AD HOC PANEL NEEDED PER OC CMT; ISSUE AMENDMT 7/31/00A.

20-APR-1998A

CH99C631 PENSACOLA, FL
MULTI-USE PATH - GULF ISLAND 
NATIONAL SEASHORE

CRANE, JOHN
FAILS, DENNIS
DENMARK, AL

NA
31-AUG-1999A
01-SEP-1999A

03-SEP-1999A
NA
NA

01-OCT-1999A
TBD

NA
19-NOV-1999A

NA
22-NOV-1999A
24-NOV-1999A 22-NOV-1999A

TBD
NA
TBD

TBD
TBD
TBD

NA
TBD
TBD

TBD

REMARKS:  SOLE SOURCE 8A WITH CHAMPION CONSTRUCTION CO.SCHEDULE WILL BE REVISED BASED ON COMPLETION OF WORKSHEET. AWAITNG ON GUIDANCE FROM PARK SERVICE.

SEE RMKS

CH95C101 RAMAPO RIVER
FLOOD CNTR PROJ GATED 
SPILLWAY

THOMPSON, MIKE
THOMPSON, MIKE

01-DEC-1994A NA
NA

26-JUL-1999A
16-JUL-1999A

16-JUL-1999A

16-JUL-1999A 02-AUG-1999A

25-AUG-1999A
09-SEP-1999A
NA

07-FEB-2000A
08-FEB-2000A
NA

NA
NA
NA

NA

REMARKS: TECH P&S ONLY; SOLICIT TO BE ADVERT BY CENAN; REPRO P&S 2/22/00; MAIL-OUT TO CENAN 2/29/00A.

CH00C663 TUSCALOOSA CO. AL
BANKHEAD LOCK GATE 
REPLACEMENT

CRANE, JOHN
FAILS, DENNIS

03-APR-2000A

REMARKS: REVIEWED DRAWINGS FOR BAYSPRINGS L&D (NOT ADAPTABLE). BUDGET APPROVED FOR EVERYTHING PRIOR TO DEWATERING. ALLEN DAVIS WILL BEGIN COORDINATION EFFORT WITH NASHVILLE/LOUISVILLE DISTRICT FOR GATE DESIGN 
TO START AT BEGINNING OF FISCAL YEAR 2001.

CH00C645 W.F. GEORGE L&D
CONCRETE CUTOFF WALL

DANLEY, HOWARD
MCKOWN, MIKE
HARRISON, ALLEN

02-DEC-1999A
02-FEB-2000A
02-DEC-1999A

02-DEC-1999A
NAA
01-AUG-2000A

19-JAN-2000A
08-JUN-2000A

08-JUN-2000A
05-JUL-2000A

06-JUL-2000A
10-JUL-2000A
06-JUL-2000A 10-JUL-2000A

21-JUL-2000A
24-JUL-2000A
20-SEP-2000

18-SEP-2000
20-SEP-2000
11-OCT-2000

20-SEP-2000
14-NOV-2000
30-NOV-2000

11-JUN-2001

REMARKS: P&S. ISSUE RFP WITH REQUEST FOR DEVIATIONS 11 OCT 2000.  FOUNDATION DRILLING TO START 1 APR 2000.  IN-HOUSE ITR IS CONCURRENT WITH BCO REVIEW.  PRE-PROPOSAL CONFERENCE HELD AT WFG 31 OCTOBER.  COST EST BY A-
E COMPLETE.

01-JUL-2000A
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STUDY COMPLETION

CIVIL MANAGEMENT REPORT-STUDIES

CH93D287 ACT - ACF
COMPACT STUDY

OTTO, DOUG
GRAHAM, KEITH

31-MAR-1995A TBD
TBD

REMARKS: TECH REPORT (INCLUDES D285 & D286).

NA TBD TBD

CH99B476 ALABAMA RIVER
LOWER ALABAMA RIVER 
NAVIGATION STUDY

SMITH, TOM

FAILS, DENNIS
GRAHAM, KEITH

TBD
TBD

19-FEB-1999A
14-JUL-2000

23-MAR-2000A
NA

TBD
03-OCT-2001

REMARKS: FEAS STUDY; RECEIVED SURVEY. LOCATED DIKES AND TURNED DRAWING OVER TO COST ESTIMATING.MEETING SCHEDULED FOR 19 JULY TO UPDATE COST ESTIMATE.

30-JAN-2001 TBD
TBD

04-DEC-2001 05-JUN-2002

CH96B488 ALBANY, GA
FLINT RIVER SEC 205

MILLER, GREG
OWENS, CHARLES

01-NOV-1995A 28-MAR-1996A 30-APR-1999A
07-JUN-1999A

REMARKS: FEAS STUDY; COORD MTG W/SPON ON DRAIN PLAN 3/23/00A; REVIS DRAIN PLAN FOR MTG W/LOC ENGRG COMMUN 4/11/00A; QTYS FOR REVIS PLAN TO EN-E 5/15/00A; REVIS COST EST DONE; REVIS PLAN, WRITE-UP, DWGS FOR REPORT 
COMPLETE.

01-FEB-1999A 30-APR-1999A
30-APR-1999A

NA 20-SEP-1999A TBD

CH00B658 ALLATOONA LAKE
ETOWAH RIVER

SMITH, TOM

MILLER, GREG
JONES, JERRY

31-MAR-2000A
TBD

06-MAR-2000A
TBD

TBD
TBD

TBD
TBD

REMARKS: GI RECON; DFT PSP TO PD/PM 4/17/00A; REVIEW RANGE DATA 7/24/00A; COMPLET SHORE INSPEC 8/11/00; ID XIST AERIAL PHOTO, HYDRO DATA, & GIS DATA.

TBD TBD
TBD

05-SEP-2000 TBD TBD

CH00B657 ALLATOONA LAKE
LITTLE RIVER

SMITH, TOM

MILLER, GREG
JONES, JERRY

31-MAR-2000A
TBD

06-MAR-2000A
TBD

TBD
TBD

TBD
TBD

REMARKS: GI RECON; DFT PSP TO PD/PM 4/17/00A; REVIEW RANGE DATA 7/24/00A; COMPLET SHORE INSPEC 8/11/00; ID XIST AERIAL PHOTO, HYDRO DATA, & GIS DATA.

TBD TBD
TBD

05-SEP-2000 TBD TBD

CH00D673 ALLATOONA POWERHOUSE
SUPPLEMENTAL REPORT TO 
THE ALLATOONA MAJOR REHAB 
STUDY

SMITH, TOM

STRINGFELLOW, RON

NA
01-APR-2000A

01-APR-2000A
NA

NA
NA

NA
TBD

REMARKS: NO FUNDS AVAILABLE TO CONTINUE STUDY.  POSTPONED UNTIL FURTHER FUNDING IS RECEIVED.

NA NA
TBD

NA NA TBD

CH99D604 ALLATOONA POWERHOUSE
REHABILITATION REPORT

SMITH, TOM

STRINGFELLOW, RON

03-NOV-1998A
31-DEC-1998A

09-DEC-1998A
NA

NA
NA

11-JAN-2000A
18-JAN-2000A

REMARKS: RECEIVED COMMENTS FROM HQ ON 12 MAY 2000 WITH A SUSPENSE TO RESPOND TO THESE COMMENTS BY 12 JUNE 2000

TBDA 15-MAR-2000A

CH00B667 ALLIGATOR POINT, FL
SEC 103 SHORE PROTECTION

MILLER, GREG
CARTER, STEPHEN

18-APR-2000A
TBD

29-MAR-2000A
TBD

TBD
TBD

TBD
TBD

REMARKS: FEAS STUDY; KICKOFF MTG 3/29/00; SITE VISIT 4/18/00A; TEAM MTG 5/19/00A; SEP STUDY UNDERWAY BY SPON A-E FUNDED BY DEP; TEAM MTG ON SCOP TO SUPPLEMENT A-E STUDY 7/19/00A; PD TO COORD W/DEP ON STUDY AREA LIMITS 
& CONFIG OF STAB STRUC ALTS.

TBD TBD
TBD

30-AUG-2000 TBD TBD

CH00D642 APALACHICOLA RIVER
MAINTENANCE PERMIT

SMITH, TOM

MILLER, GREG
BRANDT, JOANNE

TBD
TBD

02-NOV-1999A
TBD

TBD
TBD

TBD
TBD

REMARKS: CHIPOLA CUTOFF CONCEPT DESIGN OPTIONS TO PM 2/1/00A; 99 ANN RPT INPUT TO PD 3/14/00A; COORD MTG IN MDO TO INCLUD WES 7/25/00A; DFT MAINT PLAN TO DEP SEP 00; CORLEY SLOUGH DISP AREAS & STRUCTURES MAY 02.

TBD TBD
TBD

TBD TBD TBD
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CH98B501 ATLANTA WATERSHED
PEACHTREE/NANCY CREEKS

DANLEY, HOWARD

MILLER, GREG
BUCKALEW, JIM

29-OCT-1998A
03-AUG-1998A

03-AUG-1998A
29-NOV-2000

30-DEC-1999A
29-NOV-2000

01-MAR-2001
08-MAR-2001

REMARKS: FEAS STUDY; PHASE 2 (FLD WRNG SYS HYDRO) 3/20/00A; PHASE 4 (XIST COND'S RAS MODELS) TO PD 6/9/00A; TEAM MTG ON GIS SCOP 6/20/00A; SITE INSPEC FOR FLD WRNG SYS DESIGN BY A-E 7/25/00A.

13-OCT-2000 01-MAR-2001
01-MAR-2001

NA 15-MAR-2001 03-OCT-2001

CE00R661 ATLANTA/FULTON CO GA
UTOY, SANDY, & PROCTOR CKS. 
WATERSHEDS

DANLEY, HOWARD

MILLER, GREG
BUCKALEW, JIM

01-JUN-2000A
17-MAR-2000A

01-FEB-2000A
31-AUG-2000

NA
NA

NA
TBD

REMARKS: GI RECON; A-E SOW & IGE 3/17/00A; TASK ORDER ISSUED TO HDR; ON-SITE COORD W/A-E BY PM/PD 6/1/00A; DFT RPT 7/21/00; PD TO CONFIRM SCHED.

31-AUG-2000 NA
NA

31-AUG-2000 NA 29-SEP-2000

CH98D561 BALDWIN CO., AL
SEC 22 STORAGE/RETENTION 
DAMS OTTO, DOUG

BUCKALEW, JIM 03-JUN-1998A TBD
TBD
TBD

REMARKS: DESIGN REPORT (PHAS II); SPONSOR RESOLVING LAND RIGHTS; PD MAY REQUEST RESUMPTION OF WORK.

TBD TBD
TBD

TBD TBD TBD

CH99R594 BALDWIN COUNTY, AL
WATERSHED STUDY

GWIN, VERN

JERNIGAN, CECIL

TBD
TBD

TBD TBD
NA

TBD

REMARKS: EXPED RECON; COST EST FOR 2ND PMP (MAGNOLIA RIVER W'SHED) APPROVED, BUT WILL NOT GO FWD; SPONSOR WITHDREW FROM FISH RIVER STUDY; PD/PM TO COORD W/OTHER POTENTIAL SPONSORS ON POSSIBLE STUDIES IN OTHER 
AREAS.

21-JUL-1999A TBD TBD

CH00R655 BALDWIN COUNTY, AL
SHORE PROTECTION

GWIN, VERN

MILLER, GREG
BAXTER, ELAINE

16-MAR-2000A
TBD

01-MAR-2000A
TBD

NA
TBD

TBD
TBD

REMARKS: GI RECON; PREP 905(B) & PSP; TEAM MTG 3/1/00A; SITE VISIT 3/16/00A; PD TO SCHED MTG FOR PSP PREP AFTER 905(B) COMPLET.

TBD NA
NA

TBD TBD TBD

CH00D683 BAY ST LOUIS, MS
NASA LOCK WALL REPAIR

SMITH, TOM

FAILS, DENNIS

12-MAY-2000A
05-JUL-2000A

REMARKS: SUBMITTED BUDGET FOR ADDITIONAL INVESTIGATION.WILL HAVE CAMERA INVESTIGATION ON 20 JULY FOR ADDITIONAL INFORMATION TO HELP WITH ANALYSIS.AWAITING VIDEO RESULTS OF CAMERA VIEWING.WILL SCHEDULE 
PIEZOMETERS ASAP.

CH99R596 BAYOU LA BATRE, AL
NAVIGATION STUDY

SMITH, TOM

MILLER, GREG
OTTO, KIM

NA
25-MAY-1999A

11-MAY-1999A
06-AUG-1999A

NA
NA

27-JUN-2000A
01-AUG-2000A

REMARKS: GI RECON; 905(B) SENT TO HQ; DFT PSP TO PD/PM 4/25/00A; MTG W/SPON 5/8/00A; TEAM MTG 6/1/00A; DFT PSP TEAM REVIEW 6/27/00A; MTG W/SPON 7/24/00A; INCORP ITR CMTS TBD.

30-JUL-1999A NA
NA

25-APR-2000A TBD TBD

CH99B621 BENNETTSVILLE, SC
CROOKED CREEK SEC 205

MILLER, GREG
OTTO, KIM

15-APR-1999A
25-MAY-1999A

15-APR-1999A
TBD

TBD
TBD

TBD
TBD

REMARKS: FEAS STUDY; PSP TO PD 8/24/99A.

TBD TBD
TBD

24-AUG-1999A TBD TBD

CH99B523 BIRMINGHAM, AL
BIRMINGHAM WATERSHEDS 
FEASIBILITY STUDY

DANLEY, HOWARD

FAILS, DENNIS
PAINE, JOE

19-MAY-1999A
NA

TBD
TBD

TBD
TBD

TBD
TBD

REMARKS: PUB MTG 7/15/99A; COORD SURVEY BY SPONSOR 8/99. INPUTTING FIELD DATA TO HEC RAS FORMAT. MEETING WITH JIM LEHE ON 19 JUN.DATA FOR MODEL SHOULD BE COMPLETE BE 31 JULY.WILL SCHEDULE SITE VISIT AND KICK-OFF 
MEETING AND DATA IS REVIEWED.

TBD TBD
TBD

NA TBD TBD
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CH00B522 BIRMINGHAM, AL.
CAHABA RIVER WATERSHED

DANLEY, HOWARD

FAILS, DENNIS
PAINE, JOE

08-JUN-2000A
25-AUG-2000A

17-JAN-2000A

REMARKS: RECEIVED FUNDS FOR TWO SITES. SITE TRIP SCHEDULED FOR 8-9 JUNE 00 ON DRY AND PATTON CREEKS. BUDGET TENTATIVELY DUE FOR 30 JUNE ON ABOVE TWO CREEKS.SUBMITTED BUDGET TO PM FOR APPROVAL ON 25 AUG. 00

CE00D680 BUFORD POWERHOUSE
A/E STUDY FOR ADJUSTABLE 
FLOW SLUICE GATE

CRANE, JOHN

STRINGFELLOW, RON

25-APR-2000A
03-APR-2000A

03-APR-2000A
NA

NA
NA

16-JUN-2000A
09-AUG-2000

REMARKS: CONCEPT MEETING HELD AT BUFORD POWERHOUSE ON 16 JUNE 2000.

NA NA
NA

NA NA 08-SEP-2000

CH00B548 BWT RIVERS, AL
FEAS STUDY

SMITH, TOM

MILLER, GREG
GRAHAM, KEITH

TBD
TBD

TBD
TBD

TBD
TBD

TBD
TBD

REMARKS: NO EN UNTIL GO/NO-GO DECIS OCT-00.

TBD TBD
TBD

TBD TBD TBD

CH00D672 CARTERS POWERHOUSE
GENERATOR COOLING STUDY 
FOR CARTERS UNITS 1 & 2

SMITH, TOM

STRINGFELLOW, RON

13-JUL-2000A
12-MAY-2000A

01-JUN-2000A
NA

NA
NA

31-OCT-2000
13-NOV-2000

REMARKS: PREPARING SOW

NA NA
NA

NA NA 31-DEC-2000

CH00D674 CARTERS POWERHOUSE
PENSTOCK PRESSURIZATION 
STUDY, UNITS 3 & 4 AT CARTERS

SMITH, TOM

STRINGFELLOW, RON

27-MAR-2000A
14-APR-2000A

15-MAR-2000A
NA

NA
NA

31-AUG-2000
02-OCT-2000

REMARKS: SITE VISIT AND DESIGN BUDGET ARE COMPLETE.  OEM TASKED TO PROVIDE WATER HAMMER INFORMATION.  HDC WILL PERFORM TRANSIENT ANALYSIS.

NA NA
NA

NA NA 31-DEC-2000

CH00D675 CARTERS POWERHOUSE
GENERATOR UPRATE STUDY 
FOR UNITS 3 & 4 AT CARTERS

SMITH, TOM

STRINGFELLOW, RON

27-MAR-2000A
14-APR-2000A

15-MAR-2000A
NA

NA
NA

16-OCT-2000
NA

REMARKS: DESIGN BUDGET COMPLETED AND SUBMITTED TO OPERATIONS  MANAGER.  WILL DEVELOP A TASK ORDER FOR A/E TO ACCOMPLISH.

NA NA
NA

NA NA 17-NOV-2000

CH99D632 CLAIBORNE LOCK 
CLAIBORNE FISH PASSAGE STR 
SEC 1135 JERNIGAN, CECIL

CARTER, STEPHEN
13-MAY-1999A
NA

13-MAY-1999A
TBD

NA
NA

TBD
TBD

REMARKS: PRP; EN APX COMPLETE; AWAT'G PRP APPROV & FUNDS.

TBD TBD
TBD

TBD TBD TBD

CH00B653 COLUMBUS, MS
MOORE CREEK SEC 205

MILLER, GREG
CARTER, STEPHEN

01-MAR-2000A
TBD

10-FEB-2000A
TBD

TBD
TBD

TBD
TBD

REMARKS: FEAS STUDY; SITE VISIT 3/1/00A; TEAM MTG 3/9/00A; DFT PSP TO PD 4/26/00A; PD TO SCHED ITR.

TBD TBD
TBD

26-APR-2000A TBD TBD

CH98D587 CONVERSE RESERVOIR
MOBILE CO., AL SEC 22

BUCKALEW, JIM

FAILS, DENNIS
YOUNGMAN, BILL

TBD
TBD

TBD
NA

TBD
NA

TBD
TBD

REMARKS: PLANNING REPORT ON WATER QUALITY IN LAKE; 1ST PHAS DATA COLLECT; REVISED SCOPE APPROVED, KICKOFF MEETING 7/14/99A; SITE VIST TO BE SCHEDULED WEEK OF 7/26/99.

TBD TBD
TBD

TBD TBD TBD
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CH00B648 DAUPHIN ISLAND, AL
BEACH EROSION CONTROL

GRANDISON, JOHNNY

MILLER, GREG
HAUBNER, DAN (CESAJ)

20-JAN-2000A
TBD

09-DEC-1999A
TBD

TBD
TBD

TBD
TBD

REMARKS: SEC 103 & 111; DRAFT PSP TO CESAJ 2/29/00A; COORD MTG W/SAJ TO REDUC SCOP 4/20/00A; COMPLET INDIVID PSP'S TBD.

TBD TBD
TBD

29-FEB-2000A TBD TBD

CH98B581 DESTIN, FL
OLD PASS LAGOON CHANNEL 
IMPROVEMENT MILLER, GREG

OWENS, CHARLES
TBD
19-AUG-1998A

03-AUG-1998A
TBD

24-AUG-1999A
NA

TBD
TBD

REMARKS: FEAS STUDY; REVISE SCOPE AFTER PD COORD W/SPONSOR; LATEST COND S'VEY 8/24/99A.

TBD TBD
TBD

TBD TBD TBD

CH97B493 DOG RIVER, AL
WATERSHED STUDY

DANLEY, HOWARD

MILLER, GREG
BUCKALEW, JIM

TBD
28-OCT-1998A

18-AUG-1999A
11-SEP-2001

TBD
10-SEP-2001

29-AUG-2003
12-SEP-2003

REMARKS: FEAS STUDY; 20 STREAMS IN W'SHED; H&H TASKS BY SPONSOR A-E ONGOING, INCLUD DELIN SUB-BAS, REGIONAL Q'S, PRELIM HMS & RAS MODELS; A-E AWAT'G COMPLET GIS DATA FM SPON; ADD'L SURVEYS 7/7/00A.

09-JUL-2001 06-MAY-2003
03-OCT-2003

NA 26-SEP-2003 08-DEC-2003

CH99B555 ESCAMBIA CO., FL
BIG ESCAMBIA CK SEC 206

OWENS, CHARLES

FAILS, DENNIS
OWENS, CHARLES

10-JUN-1999A
TBD

TBD
NA

NA
NA

TBD
24-MAY-2000A

REMARKS: ERR.ITR COMPLETE. FINAL FEASIBILITY REPORT DUE JULY 00.

TBD TBD
TBD

NA TBD TBD

CH98B556 FORT PAYNE, AL
BIG WILLS CREEK SEC 205

MILLER, GREG
HICKMAN, GRESS

18-FEB-1998A
TBD

11-FEB-1998A
TBD

TBD
NA

TBD
TBD

REMARKS: FEAS STUDY; PSP TO PD 8/27/99A.

TBD TBD
TBD

27-AUG-1999A TBD TBD

CE00R660 FULTON CO., GA
LONG ISLAND, MARSH, & JOHNS 
CKS WATERSHEDS

DANLEY, HOWARD

MILLER, GREG
BUCKALEW, JIM

10-MAY-2000A
30-MAR-2000A

01-FEB-2000A
31-AUG-2000

NA
NA

NA
TBD

REMARKS: GI RECON; A-E SOW & IGE 3/30/00A; TASK ORDER ISSUED TO HDR; ON-SITE COORD W/A-E BY PM/PD 5/10/00A; PD TO CONFIRM SCHED.

31-AUG-2000 NA
NA

31-AUG-2000 NA 29-SEP-2000

CE00R659 FULTON/DEKALB CO, GA
INDIAN, SUGAR, INTRENCHMENT, 
& FEDERAL PRISON CKS

DANLEY, HOWARD

MILLER, GREG
BUCKALEW, JIM

27-APR-2000A
07-APR-2000A

01-FEB-2000A
31-AUG-2000

NA
NA

NA
TBD

REMARKS: GI RECON; ADDED SNAPFINGER CK; A-E SOW & IGE 4/7/00A; TASK ORDER ISSUED TO HDR; ON-SITE COORD W/A-E BY PM/PD 4/26/00A; PD TO CONFIRM SCHED.

31-AUG-2000 NA
NA

31-AUG-2000 NA 29-SEP-2000

CH99B638 GADSDEN, AL
GADSDEN SEC 205

MILLER, GREG
NELSON, ERIC

04-OCT-1999A
TBD TBD

TBD
TBD

TBD
TBD

REMARKS: FEAS STUDY (2 SITES - MINNESOTA BEND & ROAN CK); NO FEAS ALT'S APPARENT AT EITHER SITE.

TBD TBD
TBD

TBD TBD TBD

CH99D607 GULF BREEZE, FL
DEADMANS ISLAND

MILLER, GREG
GRANDISON, JOHNNY

12-JUN-1998A
04-DEC-1998A

12-JUN-1998A
TBD

NA
NA

TBD
TBD

REMARKS: SEC 206 PRP; ADD'L SITE VISIT 12/1/98A; QTYS (STONE B/WATER) TO EN-E 1/6/99A; ROM EST 1/7/99A; EST FOR ADD'L ALT (VINYL PILE B/WATER) TO PD 1/6/00A.

TBD TBD
TBD

TBD TBD TBD
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CH98B583 HATTIESBURG, MS
MIXONS CREEK SEC 205

MILLER, GREG
PAINE, JOE

12-AUG-1998A
19-JAN-1999A

12-AUG-1998A
TBD

TBD
TBD

TBD
TBD

REMARKS: FEAS STUDY; DFT PSP 7/26/99A; REVISED PSP 8/5/99A; MTG W/SPON 1/14/00A; REPLY TO PSP ITR CMTS 2/24/00A; STRT XIST COND HMS MODELING; DIGITAL MAP 8/1/00; COORD W/SPON TO OBTAIN CHAN SEC'S & BRIDG DETAILS.

TBD TBD
TBD

26-JUL-1999A TBD TBD

CH99B626 HOUSTON, MS
BRAY CREEK SEC 205

MILLER, GREG
CARTER, STEPHEN

09-JUN-1999A
TBD

09-JUN-1999A
TBD

19-JUN-2000A
NA

TBD
TBD

REMARKS: FEAS STUDY; EN TIME/COST EST TO PD 8/20/99A; REFORMAT EST FOR PSP 10/21/99A; TEAM MTG 2/16/00A; SURVEY COMPLET; AWAT'G FUNDS TO CONTINUE.

TBD TBD
TBD

20-AUG-1999A TBD TBD

CH99D627 JACKSON CO., MS
BELLE FONTAINE SEC 206

MILLER, GREG
PARRIS, JENNY

01-JUN-1999A
27-MAY-1999A

27-MAY-1999A NA
NA

TBD
TBD

REMARKS: PRP; MTG W/SPONSOR 6/1/99A; POTENTIAL SEC 14 SITE(S) W/IN SEC 206 LIMITS; QTYS, ROM COSTS, & WRITE-UP TO PD 10/8/99A; DWG TO PD 5/10/00A; REVIEW DFT PRP.

05-OCT-1999A 08-OCT-1999A
TBD

TBD TBD TBD

CH00D649 LEON COUNTY, FL
LAKE JACKSON SEC 206

MILLER, GREG
GRANDISON, JOHNNY

07-JAN-2000A
TBD

07-JAN-2000A
TBD

TBD
TBD

TBD
TBD

REMARKS: PRP; MTG W/SPONSOR 12/7/99; PD TO SCHED SITE VISIT 1/7/00A; EN PORTION OF PRP PROVIDED TO PD; PRP SENT TO CESAD.

TBD TBD
TBD

TBD TBD TBD

CH00D682 MISSISSIPPI COAST
DMMP

FAILS, DENNIS
HRABOVSKY, STEVE

TBD
TBD

TBD
TBD

TBD
TBD

TBD
TBD

REMARKS: SEC 22 DESIGN REPORT; PAS ON 60 REC FACIL FOR MS DMR.

TBD TBD
TBD

TBD TBD TBD

CH00D669 MOBILE HARBOR, AL
CHANNEL EXTENSION

GWIN, VERN

MILLER, GREG
CARTER, STEPHEN

NA
24-APR-2000A

03-APR-2000A
11-SEP-2000

TBD
25-SEP-2000

25-SEP-2000
01-OCT-2000

REMARKS: LRR; KICKOFF MTG 4/3/00A; EN PSP TO PD/PM 4/24/00A; TEAM MTG 6/26/00A; IN-PROGRESS ITR 8/15/00; PD TO PROVID ADD'L INFO ON CHAN LIMIT.

28-AUG-2000 25-SEP-2000
25-SEP-2000

24-APR-2000A 15-OCT-2000 15-DEC-2000

CH98D588 MOBILE HARBOR, AL
CHANNEL DEEPENING GRR

GWIN, VERN

MILLER, GREG
NELSON, ERIC

NA
TBD

01-SEP-1999A
TBD

TBD
TBD

TBD
TBD

REMARKS: DESIGN REPORT; EST FM WES FOR MODELING SUPPORT 11/16/99A; DRAFT EN PSP TO PD 1/7/00A; PSP REVIEW MTG 4/13/00A; PSP CMTS TO PD 4/20/00A; ITR & TEAM REVIEW OF PSP ONGOING; COORD'G W/WES TO CONFIRM THEIR SCOP; ITR 
MTG 26-27 JUL 00A.

TBD TBD
TBD

07-JAN-2000A TBD TBD

CH98D578 MOBILE HARBOR, AL
CHANNEL DEEPENING LRR

GWIN, VERN

MILLER, GREG
GRANDISON, JOHNNY

NA
29-JUN-1998A

16-JUN-1998A
05-OCT-1998A

31-AUG-1998A
NA

06-NOV-1998A
11-JUN-1999A

REMARKS: DESIGN RPT; FINAL ITR 6/11/99A; FINAL ITR CMTS REC'D IN EN 10/19/99A; INTERIM RESPONS TO PD 10/29/99A; BERTH AREA LOC MAP FM SPON 12/6/99A; FINAL RESPONS TO ITR CMTS 12/21/99A; REVIS PROJ COST SUMM TO PD 1/4/00A; RPT TO 
CESAD 1/18/00A; AWAT'G CMTS.

15-SEP-1998A 04-NOV-1998A
04-NOV-1998A

NA 04-JAN-2000A TBD

CH00D662 NORTHERN GULF
REGIONAL SEDIMENT 
MANAGEMENT

TBD

MILLER, GREG
PARSON, LARRY

01-OCT-2000A

REMARKS: DEMO PROGRAM; BASELINING, DATA MGT/GIS, SEDIMENT BUDGET & MODELING; SHOALS TO RES'VEY S'LINE TOPO; PROCESS EBB SHOAL S'VEY; EMPIRICAL TRANSPORT RATES DONE; TWG MTG 5/16-17/00A; AL SUB-REGION WKSHOP 
5/24/00A.

30-SEP-2002
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ITR
QC MTG EN INPUT TO PDPM

(Sorted by Location)

STUDY COMPLETION

CIVIL MANAGEMENT REPORT-STUDIES

CH99B608 ONEONTA, AL
DRY CREEK

MILLER, GREG
PAINE, JOE

27-APR-1999A
TBD

27-APR-1999A
TBD

NA
NA

TBD
TBD

REMARKS: FEAS STUDY; S'VEY DATA ON NEW CULVERTS 6/29/00A; REVIS XIST COND HEC2 MODEL.

TBD TBD
TBD

TBD TBD TBD

CH00D123 PANAMA CITY, FL
PANAMA CITY HARBOR CHANNEL 
IMPROVEMENTS

CRANE, JOHN

MILLER, GREG
CLASEMAN, KEN

06-DEC-1999A
07-JAN-2000A

15-NOV-1999A
18-JUL-2000A

21-FEB-2000A
30-MAY-2000A

TBD
TBD

REMARKS: LRR; ALT QTY EST'S TO EN-E 4/11/00A; MID-PT ITR 4/19/00A; REVISED DFT DWGS FM OP 6/1/00A.

27-MAR-2000A 13-JUN-2000A
18-JUL-2000A

07-JAN-2000A TBD TBD

CH00D679 PASCAGOULA HARBOR
DMMP

CRANE, JOHN

MILLER, GREG
OTTO, KIM

TBD
TBD

TBD
TBD

TBD
TBD

TBD
TBD

REMARKS: PD TO SCHED KICKOFF MTG.

TBD TBD
TBD

TBD TBD TBD

CH00R665 REFORM, AL
LUBBUB CREEK

GWIN, VERN

MILLER, GREG
HRABOVSKY, STEVE

14-MAR-2000A
TBD

18-FEB-2000A
TBD

NA
NA

TBD
TBD

REMARKS: GI RECON; SITE VISIT 3/14/00A; MORE ENV RESTOR THAN FLOOD CONTROL, 905B MAY RECOMM CHANGE FROM GI TO CAP SEC 206; TEAM MTG 4/12/00A.

TBD TBD
NA

TBD TBD TBD

CH99B479 ROME, GA
MAYO'S BAR SEC 1135

MILLER, GREG
JONES, JERRY

22-SEP-1999A
TBD

13-SEP-1999A
TBD

TBD
TBD

TBD
TBD

REMARKS: ERR FOR DESIGN OF FISH PASSAGE & RETENTION STRUCTURES; AWAT'G FUNDS FM PD TO PREPARE SCOP/SCHED.

TBD TBD
TBD

TBD TBD TBD
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